Project steps

1 Brief Waipapa/Papanui-Innes and Waimāero/Fendalton-Waimairi-Harewood community boards about the project

2 Public consultation/meetings with key stakeholders

3 Review and analyse submissions and identify key concerns

4 Ongoing meetings with key stakeholders and organisations

5 Response to submitters

6 Submissions available to view

7 Briefing to Hearings Panel (21 Oct)

We are here 8 Public information sessions (27-29 Oct)

9 Joint community board workshop (2 Dec)

Update/refine design

Recommended design

10 Hearings – submitters' verbal presentations to hearings panel and staff report with recommended design (early 2022)

11 Hearings panel deliberations and recommendation to Urban Development and Transport Committee (UDaT) (early 2022)

12 UDaT decision (early 2022)

13 If approved – detailed design and construction