Briefing for Banks Peninsula Community Board on Akaroa Wastewater Options

Monday 30 October 2017

Mike Bourke

Mike.Bourke@ccc.govt.nz

03 941 8364

027 223 0696



Current Situation

- June 2017 found that Treatment Plant meter faulty
 - Had been relied upon for design data
 - Need to establish new design flows
 - New flow meters installed in June
 - Also installed meters at each pumping station
 - Appears flows are double what was originally measured
 - Will have significant effect on scheme options
 - Particularly on land required and on the storage volume required
- Need to reconsider existing options and other options


Next Steps

- July 2017 April 2018 Data gathering and model update
 - Need reliable flow data including seasonal variations
 - Winter and summer flow data
 - Updating flow model
 - Model and new flows to determine new design
 - Average and peak flows critical to accurate design for area and storage

Additional Steps

- July 2017 May 2018 Additional Investigations and Options
 - Council making a preliminary estimate
 - Extent of ground water Inflow and Infiltration
 - Identifying high water users and reduced consumption options
 - Exploring extent of non-potable reuse to reduce wastewater volume
 - Considering additional areas that may be suitable for irrigation
 - Deep well injection option
 - Preparing cost estimates for construction and operation


Original High Level Screening of Possible Irrigation Areas



Options now being considered

- Irrigation of areas previously considered plus
- Two additional areas at Hickory Bay and Redcliff Point
 - (north and south of Pompeys Pillar)
 - Cultural impact assessment needed for these areas
- Deep well injection
- Non-potable reuse

Deep Well Injection



Further Public Consultation and Environment Court Appeal

- May 2018 December 2018
 - Further consultation of shortlisted options
 - Public information, feedback, hearings report preparation, recommendation to Council
- Environment Court Appeal
 - Council granted extension on appeal to harbour outfall
 - Progress report required 25th May 2018
 - Aim to report on chosen option by December 2018